
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/04/2016

Contract Location: Time Allowed:

 I-75/SR 401 IN COBB COUNTY. 

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone: (770)346-0610 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

05/17/2013

05/31/2013

07/02/2013

07/08/2013

10/11/2014

00/00/0000

00/00/0000

998 Days

03/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 93.99

938 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,767,244.27

$3,318,887.00

$4,682,392.77

39.72%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004422      $7,767,244.27 $3,318,887.00 $4,682,392.77 39.72% $541,898.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/04/2016

Project Number: M004422      I-75/SR 401 - SIGNING UPGRADES

 

M004422                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,467,881.15 $2,034,362.23 $433,518.92

Non-Participating $616,970.35 $508,590.61 $108,379.74

Total Earnings $3,084,851.50 $2,542,952.84 $541,898.66

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,084,851.50 $2,542,952.84 $541,898.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,084,851.50 $2,542,952.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $541,898.66

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/04/2016

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 163-0240     MULCH TN  1.000 1.740

 472.500 .000

 

 

1.740 $.00 $822.15

0045 210-0100     GRADING COMPLETE - LS  1.000 .000

 72000.000 .050

M004422

 

.050 $3,600.00 $3,600.00

0049 500-3104     CLASS A CONCRETE, SIGNS CY  25.296 .000

 1150.000 4.800

 

 

4.800 $5,520.00 $5,520.00

0210 621-3150     CONCRETE BARRIER, TYPE 26 LF  100.000 291.000

 450.000 180.000

 

 

471.000 $81,000.00 $211,950.00

0224 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  193.000 .000

 46.000 43.000

 

 

43.000 $1,978.00 $1,978.00

0290 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .250

 115000.000 .000

262.20 SB

 

.250 $.00 $28,750.00

0460 610-0716     REM CONC MEDIAN BARRIER LF  500.000 1,020.000

 175.000 10.000

 

 

1,030.000 $1,750.00 $180,250.00

Category Amount: $93,848.00 $432,870.15

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2

3001 150-1000     TRAFFIC CONTROL - LS  .000 .413

 1203629.150 .164

SUPPLEMENTAL AGREEMENT NO 2

CO #3

.577 $197,395.18 $694,494.02



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/04/2016

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2

3003 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  .000 654.500

 71.500 124.500

SUPPLEMENTAL AGREEMENT NO 2

CO #003

779.000 $8,901.75 $55,698.50

3027 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 106742.720 .250

264.20 NB SA NO 2)

CO #003

.500 $26,685.68 $53,371.36

3028 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 115488.590 .250

264.70 NB (SA NO 2)

CO #003

.500 $28,872.15 $57,744.30

3041 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 114963.360 .250

261.40 SB (SA NO 2)

CO #003

.500 $28,740.84 $57,481.68

3044 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .000

 157455.060 1.000

259.40 SB (SA NO 2)

CO #003

1.000 $157,455.06 $157,455.06

Category Amount: $448,050.66 $1,076,244.92

Project Total Amount: $541,898.66 $3,084,851.50


